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U.S. ENVIRONMENTAL PROTECTION AGENCY

1. HEADING

Date:
Subject:

From:

To:
POLREP:

II. BACKGROUND

Site No.:

Delivery Order No.:
Response Authority:
ERNS No.:
CERCLIS No.:
NPL Status:

State Notification:
Action Memo:

Start Date:
Demob Date:
Completion Date:

POLLUTION REPORT (POLREP)

December 19, 2002

Oak Street Site

Taunton, MA

Frank Gardner, OSC, EPA Region 1, Office of Site Remediation and
Restoration, Emergency Planning and Response Branch

POLREDP Distribution List

3

01AB

0077

CERCLA, §104(a)

N/A

MANO000103169

non-NPL

MA DEP notified

Signed on June 6, 2002 by Larry Brill, Acting Deputy Director, Office of
Site Remediation and Restoration
June 12, 2002

To Be Determined

To Be Determined

II1. SITE INFORMATION

A. Incident Category

Inactive Waste Management Facility

B. Site Description

The site is located on Oak Street within a residential neighborhood and is abutted by a public
housing complex to the west, Oak Street and an elderly housing complex to the south, private
homes to the east, and vacant lots and private homes to the north. The site is a vacant lot
measuring approximately 1 acre. The site was used for the disposal of solid waste until
approximately the late 1980s. Fill, construction debris, asphalt, scrap metal, and drums were
disposed of at the site in an undocumented manner. Drums buried at the site and associated



contaminated soils contain hazardous substances including, but not limited to, toluene,
trichloroethylene, and 3/4-methylphenol. See polrep #1 for additional background information.

C. Preliminary Assessment/Site Investigation Results

In November of 2001, the Massachusetts Department of Environmental Protection (DEP)
notified EPA of the presence of buried drums at this vacant property and requested EPA’s
assistance in addressing the site. On November 21, 2001, EPA initiated a Preliminary
Assessment/Site Investigation (PA/SI) which included walking the site with the property owner
and representatives of DEP, reviewing site background information, sampling of surface soils,
mapping magnetic anomalies using geophysical surveys, digging test pits, and sampling of buried
drums. The PA/SI was concluded, and a removal action was recommended in a closure memo
dated March 22, 2002.

IV. RESPONSE INFORMATION
A. Situation
1. Current situation

The ERRS contractor has mobilized to the site and set up operations. Excavation and
exhumation of drums is underway.

2. Removal activities to-date

Week of September S - September 13, 2002
The ERRS contractor continues site preparation activities. Temporary high visibility

fencing is installed around the site perimeter, trees are cleared, and the decontamination
area is set up.

Week of September 16 - September 20, 2002
The ERRS contractor completes clearing trees and preparing the site and begins

excavation for buried drums. One compressed gas cylinder is exhumed. The START
contractor begins air monitoring for organic vapors and respirable dust.

Week of September 23 - September 27, 2002
The ERRS contractor continues excavation for buried drums and begins backfilling clean

areas. The START contractor continues air monitoring for organic vapors and respirable
dust.

Weeks of September 30 - October 25, 2002

The ERRS contractor continues excavation for buried drums and backfilling clean areas.
An encapsulant foam application system and a vapor-phase carbon treatment system are
mobilized to the site and tested for vapor control purposes. The START contractor




continues air monitoring for organic vapors and respirable dust.

Week of October 28 - November 1, 2002

The ERRS contractor continues excavation for buried drums and backfilling clean areas.
Two buried drums (D001 and D002) are exhumed, sampled, and overpacked. Associated
contaminated soils are excavated and placed into sealed roll-off containers. The START
contractor continues air monitoring for organic vapors and respirable dust.

Week of November 4 - November 8, 2002

The ERRS contractor continues excavation for buried drums and backfilling clean areas.
Three buried drums (D003-D005) are exhumed, sampled, and overpacked. Associated
contaminated soils are excavated and placed into sealed roll-off containers. The START
contractor continues air monitoring for organic vapors and respirable dust.

Week of November 11 - November 15, 2002

The ERRS contractor continues excavation for buried drums and backfilling clean areas.
Thirty buried drums (D006-D035) are exhumed and overpacked. Associated
contaminated soils are excavated and placed into sealed roll-off containers. The START
contractor continues air monitoring for organic vapors and respirable dust.

Week of November 18 - November 22, 2002

The ERRS contractor continues excavation for buried drums and backfilling clean areas.
Eleven buried drums (D036-D046) are exhumed and overpacked. Associated
contaminated soils are excavated and placed into sealed roll-off containers. The START
contractor continues air monitoring for organic vapors and respirable dust.

Week of November 25 - November 27, 2002
The ERRS contractor continues excavation for buried drums and backfilling clean areas.
The START contractor continues air monitoring for organic vapors and respirable dust.

Week of December 2 - December 6, 2002

The ERRS contractor continues excavation for buried drums and backfilling clean areas.
Hazard categorization (hazcat) testing is conducted on drum samples in preparation for
off-site disposal of drums exhumed to date. The START contractor continues air
monitoring for organic vapors and respirable dust.

Week of December 9 - December 13, 2002

The ERRS contractor continues excavation for buried drums and backfilling clean areas.
Twenty buried drums (D047-D066) are exhumed and overpacked. One of the drums
(D066) is found to be marked with an “ICI” logo, resulting in EPA naming Zeneca Inc. a
potentially responsible party at the site. Associated contaminated soils are excavated and
placed into sealed roll-off containers. The START contractor continues air monitoring
for organic vapors and respirable dust.




3. Enforcement

A Notice and Demand for Paymenr letter has been sent to the following potentially
responsible parties: Rose Realty Trust One (as current owner), Mr. Leonel S. Rose and
Christine A. Rose (as owner at the time of disposal), and Zeneca Inc. (as a generator of
waste at the site). At this time, the removal is proceeding as an EPA fund-lead action.

B. Planned Removal Activities

Planned activities include continued excavation of buried drums and associated contaminated
soils as they are uncovered. Drums will be logged, inspected, sampled, and overpacked. Drums
and contaminated soils will be shipped off-site for disposal at approved disposal facilities. Upon
completion of excavation and disposal activities, the site will be restored to vegetative cover.
Removal activities will continue to be conducted in close coordination with the DEP and the City
of Taunton. '

C. Next Steps

The ERRS contractor will secure transportation and off-site disposal for the drums recovered to
date.

D. Key Issues

Air monitoring will continue to be performed at the perimeter of the site throughout invasive site
activities. Since the hazardous substances present are volatile and the site is located within a
residential area, engineering controls have been mobilized and will be used as necessary to
address air quality issues. Such engineering controls may include applying foam to the
excavation to suppress volatilization of contaminants or constructing a temporary shelter over
areas being excavated.

V. COST INFORMATION

Extramural Costs CEILING SPENT REMAINDER
Cleanup Contractor Costs* $1,000,000 242 468 757,532
Superfund Technical + $200.000 74.370 125.630
Assessment/Response Team

Extramural Subtotal $1,200,000 316,838 883,162
Contingency (25%) + $300.000 -0- 300,000
Extramural Total $1,500,000 316,838 1,183,162

Intramural Costs
EPA Regional Personnel +$250.000 52.800 197,200



PROJECT CEILING $1,750,000 369,638 1,380,362
*The current available ERRS funding (Task Order ceiling) is $650,000.

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.’

V1. DISPOSITION OF WASTES/PRODUCT

No disposal activities have been conducted to date.

! Approximate amount used for cost recovery purposes will be actual costs, for example,
$1,750,000 x 1.2702 (current indirect rate). :
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| x__ National Response Center (G-TGC-2), Headquarters USCG,
Room 2611, 2100 2nd St., S.W., Washington, DC 20593
First U.S. Coast Guard District, Commander (m),
408 Atlantic Ave., Boston, MA 02210-2209
US EPA, Mike Hurd, Emergency Response Division (5202G)
401 M St., S.W., Washington, DC 20460
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For Federally Funded 0il Spills -
M Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965,
Norfolk, VA 23510-9113
M Commander (cm), National Pollution Fund Center
4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804

EPA, Boston

Robert W. Varney, Regional Administrator, RAA

Stephen Perkins, Office of Admin. & Resource Mgt., MIO

Mark Merchant, RAA

Nancy Grantham, MCS

Joanna Jerison, Office of Regional Counsel, SES

Rudy  Brown, Gov't Relations, RAA

Gov't Relations Contact (by State):

i~ MA/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103

NH/RI/VT - Rudy Brown, RGR :

Dennis Poltrino, Investigations Office, 0OIG/I

Paul McKechnie, Investigations Office, OIG/A

Designated ORC Attorney G, anr *%% SEE ATTORNEY LIST
Hilary Kelley - Contracts, Procurement & Facilities, MCP

Tim Donaher, MCP -

Ray DiNardo, SEA (EMERGENCY RESPONSES ONLY)

Don Grant, SEW )
Angela Bonarrigo, RAA

Ken Finklestein, HIO

R1 CustomerService

!
|

!

B I I

|

|

cr et et e e

=

N;N ~

g

|
|

L]

ol ol o
»
|

L

i1
KM
]

[l ol ol

Regional Response Team

M x DOI, Andrew Raddant, Regional Environmental Officer,
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334
M DOD (USN, USaA, USAF, DLA)

P x U.S. Department of Commerce
LCDR Emily B. Christman
NOAA, G-MOR ‘
2100 2" Street SW, Room 2100
Washington, DC 20593-0001
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4+ x__ Dennis Huebner, Off Of Site Remed. & Restoration, HIO

+_x__ Rich Cavagnero, HIO

&L,_x _ Dennisses Valdes, HBR

1_X__ Sharon Fennelly/Tina Hennessy, HBR

3 Enforcement Files (HARD COPY)

1 Dave McIntyre - SE&R I, HBR

3 Steven Novick - SE&R II, HBR

1 Arthur Johnson - (for Emergency Responses only) HBR
X Cheryl OHalloran (CERCLIS Coordinator), HBR
X MaryJane O'Donnell, HBT

X __ Filomena M. DiNardo - Contract Management, HBS
X John Carlson- Contract Management, HBS
X Lynne Galvin, HBS

X Bob Hinten, HIO
Tx—Vivianr—€owgH I, —HBR~
X Fran Kearns, HBR
X _ Duty Desk, HBR
~x__ Office File (w/Original Distribution List)
X 08C (w/Copy of Distribution List)
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| Philip O'Brien, NH Dept. of Environmental Services
P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509

M Mark Begley, Mass. Dept. of Env. Prot., Bureau of Waste
Site Cleanup, 1 Winter Street, Boston, MA 02159

M (Name )
RI Dept. of Environmental Management
291 Promenade St. '
Providence, RI 02908-5767

M (Name )
Conn. Dept. of Environmental Protection
79 Elm St. :
Hartford, CT 06106-5127

M (Name )
Vermont Dept. of Environmental Conservation
103 South Main St., West Bldg.
Waterbury, VT 05671-0404

M (Name )
Maine Dept. of Environmental Protection
State House - Station 17
Augusta, ME 04333




